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Michael Flowers

Project Executive

American Bridge/Fluor, A JV

375 Burma Road

Oakland, CA 94607

Dear Michael Flowers,

Supplemental Notice of Potential Claim No. 8

The Department has reviewed ABF-CAL-LTR-000648, “Supplemental Notice of Potential Claim
No. 8,” dated August 29, 2008, which protests the accuracy of Weekly Statement of Working Days
(WSWD) — Report Number 112. The Department has considered ABF’s request to regard the
power outage at the ZPMC fabrication facility as an “Act of God.” The Department has reviewed
the information provided by the Contractor, along with the requirements of the contract documents
and has determined that this potential claim has no basis under the contract.

The contract does not provide for non-working day suspensions of the work for any reason, as every
day is defined as a working day, with no exceptions, and the non-working day provisions of the
Standard Specifications do not apply to the contract.

Furthermore, a power outage caused by human actions does not constitute an “Act of God,” hence
there is no basis to grant a time extension under the contract. Likewise, a plant malfunction or
equipment breakdown would not be a basis for a time extension, nor would a vehicle accident or
other human caused accident.

Should the Contractor desire to pursue this issue further, your attention is directed to the
requirements and timelines of Standard Specification 9-1.04 as modified by the Special Provisions.

Sincerely,

Gt Buretf

GARY PURSELL
Resident Engineer

cc: Don Ross
Darryl Schram
Scott Fabel
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